

Sprint 14 Planning Brief — Checkout Revamp

Sprint window: Aug 25 – Sep 5, 2026 | Sprint Goal: Ship the redesigned checkout flow to 50% of production traffic

Committed Work Items

Ticket	Task	Owner	Due
CHK-102	Build new payment method selector UI	Rahul Verma	Aug 28
CHK-108	Integrate saved-address autofill	Neha Kapoor	Aug 29
CHK-111	Add server-side cart validation	Rahul Verma	Sep 1
CHK-115	A/B test instrumentation for new flow	Neha Kapoor	Sep 3
CHK-120	QA pass + accessibility audit	Sanjay Iyer	Sep 4

Key Dates & Ceremonies

- Daily standup: every weekday at 9:15 AM IST (15 min)
- Mid-sprint check-in: Wednesday, Aug 29, 4:00 PM IST
- Sprint review & demo: Friday, Sep 5, 3:00 PM IST
- Sprint retrospective: Friday, Sep 5, 4:00 PM IST

Risks

Payment gateway sandbox credentials are still pending from finance — Rahul flagged this as a blocker that could push CHK-102 past Aug 28 if not resolved by Aug 26.